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EXHIBIT C

SCOPE OF WORK AND SCHEDULE
FOR CLEANUP ACTION
HAMILTON STREET BRIDGE SITE

This Scope of Work is to be used by the PLPs and the consultants to develop plans and
reports for the Hamilton Street Bridge Site. The PLPs shall furnish all personnel,
materials, and services necessary for, or incidental to, preparing plans and reports, and
the implementation of the Cleanup Action. Submittals of deliverables shall be prepared
in accordance with WAC 173-340-840, General Submittal Requirements.

Task I. Implementation of the Cleanup Action
Construction shall be conducted in accordance with the Plans and
Specifications Report prepared for this Site. Detailed records shall be kept
of all aspects of the work performed during the operation and construction
including materials used, items installed, test and measurements
performed. Implementation/construction shall commence no later than
September 1, 2004.
The Restrictive Covenant for SRP owned property/properties shall be
recorded no later than September 1, 2004.
Deliverables: Start of Implementation/Construction Confirmation
Recorded Restrictive Covenant
Progress Reports
Task I1. Cleanup Action Report
At the completion of construction, A Cleanup Action Report is required.
The engineer responsible for the supervision of the construction shall
prepare:
1. As-builts reports that shall contain as built drawings and a
documentation of all construction activities.
2. Documentation of any changes or modifications that were necessary
and approved during the course of implementing cleanup actions.
Deliverables: Cleanup Action Report — Draft
Cleanup Action Report - Final
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Task II1. Compliance Monitoring

Compliance monitoring shall be conducted as specified in the Compliance
Monitoring Plan.

Deliverables: Compliance Monitoring Reports.
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SCHEDULE OF DELIVERABLES

Effective Date of Enforcement Order July 13, 2004

Task I — Implementation of Cleanup Action

Confirmation of start of implementation/ No later than September 1, 2004
construction
Recorded Restrictive Covenant No later than September 1, 2004
Progress reports 10" of every month
Task 11
Cleanup Action Report — Draft 90 days after completion
of construction
Cleanup Action Report — Final 30 days following receipt

of Ecology’s comments

Task 111
Compliance Monitoring Reports In accordance with the
approved schedule in the
Compliance Monitoring Plan
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